

Status in AT

Presentation of : *via donau*

viadonau

Schedlbauer, February 13th, 2007



IALA

- Preparatory work finished in December
 - Cable channel, base plate, equipment room etc.
- Reallocation in March
- Set up of local and far field monitoring



ENC

- New edition of charts – 1. quarter 2007
 - Feedback: lock staff, surveying team, hydrographic data, users of DoRIS website
- ENC updating routine
 - Incl. depth info, critical sections
- Legally binding user agreement



DoRIS

- Officially in operation since 02.2006
- National control centre moved to Technical operator (Telecom Austria)
- Lock management system
- Water level information via AIS



Others

- Gauge forecast
- WLAN at lock Freudenuau